
(a) (b) (c) (d) (e)

1 Version Directs Indirects Total Reference
2 0‐15 $6,959,535 $92,798 $7,052,334 JED‐3, Bates 129
3 3/29/2016 $10,680,000 $2,106,000 $12,786,000 JED‐3, Bates 121
4 8/6/2018 $15,352,420 $4,337,999 $19,690,419 JED‐3, Bates 103
5
6 Actual $15,239,819 $3,898,876 $19,138,695 ELM‐3, Bates 1268, Line 4
7 Variance ($112,601) ($439,123) ($551,724) Line 6 ‐ Line 4
8 % Variance ‐0.7% ‐10.1% ‐2.8% Line 6 / Line 4
9
10
11 Version Directs Indirects Total Reference
12 1/10/2018 $895,000 $55,000 $950,000 JED‐4, Bates 141
13 2/27/2018 $5,997,000 $3,882,000 $9,879,000 JED‐4, Bates 141‐142
14
15 Actual $4,263,832 $1,739,961 $6,003,793 ELM‐3, Bates 1268, Line 14
16 Variance ($1,733,168) ($2,142,039) ($3,875,207) Line 15 ‐ Line 13
17 % Variance ‐28.9% ‐55.2% ‐39.2% Line 15 / Line 13
18
19
20 Version Directs Indirects Total Reference
21 3/2/2016 $3,449,000 $1,130,000 $4,579,000 JED‐5, Bates 167
22 8/28/2018 $4,368,444 $1,116,041 $5,484,485 JED‐5, Bates 167
23
24 Actual $4,295,763 $1,183,698 $5,479,461 ELM‐3, Bates 1267, Line 9
25 Variance ($72,681) $67,657 ($5,024) Line 24 ‐ Line 22
26 % Variance ‐1.7% 6.1% ‐0.1% Line 24 / Line 22

PUBLIC SERVICE COMPANY OF NEW HAMPSIRE D/B/A EVERSOURCE ENERGY
SUMMARY OF COST VARIANCES FOR SAMPLE PROJECTS REVIEWED

A14W02 ‐ Daniel Webster S/S ‐ Dudley testimony Bates page 15, Line 15

A18VRP ‐ Viper Replacement Project ‐ Dudley testimony Bates page 15, Line 16

A14S08 ‐ Garvins Substation Rebuild ‐ Dudley testimony Bates page 15, Line 20
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(a) (b) (c) (d) (e)

PUBLIC SERVICE COMPANY OF NEW HAMPSIRE D/B/A EVERSOURCE ENERGY
SUMMARY OF COST VARIANCES FOR SAMPLE PROJECTS REVIEWED

27
28
29 Version Directs Indirects Total Reference
30 3/7/2016 $1,070,000 $238,000 $1,308,000 JED‐6, Bates 201
31 3/22/2018 $2,838,000 $808,000 $3,646,000 JED‐6, Bates 198
32
33 Actual $3,072,063 $637,573 $3,709,636 ELM‐3, Bates 1267, Line 8
34 Variance $234,063 ($170,427) $63,636 Line 33 ‐ Line 31
35 % Variance 8.2% ‐21.1% 1.7% Line 33 / Line 31
36

A14N21 ‐ Berlin Eastside 34.5 kV Line Breaker ‐ Dudley testimony Bates page 15, Line 21
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(a) (b) (c) (d) (e)

PUBLIC SERVICE COMPANY OF NEW HAMPSIRE D/B/A EVERSOURCE ENERGY
SUMMARY OF COST VARIANCES FOR SAMPLE PROJECTS REVIEWED

37
38 Version Directs Indirects Total Reference
39 Rev 6 Mar 2016 $2,255,000 $464,000 $2,719,000 OCA 6‐099, page 19
40 Rev 9 May 2018 $3,151,000 $836,000 $3,987,000 OCA 6‐099, page 9
41
42 Actual $3,027,584 $941,531 $3,969,115 ELM‐3, Bates 1268, Line 5
43 Variance ($123,416) $105,531 ($17,885) Line 42 ‐ Line 40
44 % Variance ‐3.9% 12.6% ‐0.4% Line 42 / Line 40
45
46
47 Version Directs Indirects Total Reference
48 Rev 3 3/30/2016 $4,228,000 $329,000 $4,557,000 OCA 6‐100, Page 33
49 Rev 5 2/9/2017 $5,027,000 $373,000 $5,400,000 OCA 6‐100, Page 25
50 Rev 6 2/8/2018 $5,895,662 $1,259,597 $7,155,259 OCA 6‐100, Page 8
51
52 Actual $5,756,771 $1,376,089 $7,132,860 ELM‐3, Bates 1268, Line 6
53 Variance ($138,891) $116,492 ($22,399) Line 52 ‐ Line 50
54 % Variance ‐2.4% 9.2% ‐0.3% Line 52 / Line 50
55
56
57 Version Directs Indirects Total Reference
58 Rev 6 2/26/2016 $1,040,000 $264,000 $1,304,000 Staff 12‐045 AU, page 26
59 Rev 11 7/3/2017 $1,395,000 $195,000 $1,590,000 Staff 12‐045 AU, Page 17
60 Rev 17 11/28/2017 $2,023,000 $279,000 $2,302,000 Staff 12‐045 AU, Page 12
61
62 Actual $2,057,477 $640,892 $2,698,369 ELM‐3, Bates 1268, Line 7
63 Variance $34,477 $361,892 $396,369 Line 62 ‐ Line 60
64 % Variance 1.7% 129.7% 17.2% Line 62 / Line 60

A16C10 ‐ Jackman Replacement ‐ Dudley testimony Bates page 33, Line 22

A16E06 ‐ West Rye S/S ‐ Dudley testimony Bates page 33, Line 23

A16C09 ‐ Blaine St S/S ‐ Dudley testimony Bates page 33, Line 21
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(a) (b) (c) (d) (e)

PUBLIC SERVICE COMPANY OF NEW HAMPSIRE D/B/A EVERSOURCE ENERGY
SUMMARY OF COST VARIANCES FOR SAMPLE PROJECTS REVIEWED

65
66
67 Version Directs Indirects Total Reference
68 Rev 2 2/9/2018 $536,000 $191,000 $727,000 Staff 12‐045 AZ, Page 13
69 Rev 3 1/23/2019 $1,025,000 $384,000 $1,409,000 Staff 12‐045 AZ, Page 3
70
71 Actual $1,025,260 $383,541 $1,408,801 ELM‐3, Bates 1268, Line 13
72 Variance $260 ($459) ($199) Line 71 ‐ Line 69
73 % Variance 0.0% ‐0.1% 0.0% Line 71 / Line 69
74
75
76 Version Directs Indirects Total Reference
77 2018  Budget $634,000 $216,000 $850,000 Staff 12‐045 BB, Page 5
78 2018  Budget Final $1,287,000 $676,000 $1,963,000 Staff 12‐045 BB, Page 3
79
80 Actual $1,305,753 $657,115 $1,962,868 ELM‐3, Bates 1286, Line 1
81 Variance $18,753 ($18,885) ($132) Line 80 ‐ Line 78
82 % Variance 1.5% ‐2.8% 0.0% Line 80 / Line 78
83

A18E16 ‐ West Road Overload ‐ Dudley testimony Bates page 33, Line 24

A07X45 ‐ 2018 Reject Poles Annual Program ‐ Dudley testimony Bates page 33, Line 25
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(a) (b) (c) (d) (e)

PUBLIC SERVICE COMPANY OF NEW HAMPSIRE D/B/A EVERSOURCE ENERGY
SUMMARY OF COST VARIANCES FOR SAMPLE PROJECTS REVIEWED

84
85 Version Directs Indirects Total Reference
86 Rev 6 8/20/2015 $771,000 $326,000 $1,097,000 Staff 12‐045 AF, Page 10
87 Rev 10 3/23/2017 $2,193,000 $312,000 $2,505,000 Staff 12‐045 AF, Page 3
88
89 Actual $1,976,581 $481,985 $2,458,566 ELM‐3, Bates 1267, Line 11
90 Variance ($216,419) $169,985 ($46,434) Line 89 ‐ Line 87
91 % Variance ‐9.9% 54.5% ‐1.9% Line 89 / Line 87
92
93
94 Version Directs Indirects Total Reference
95 Rev 1 Oct 2016 $1,235,618 $0 $1,235,618 Staff 12‐045 AJ, Page 5
96 Rev 4 Nov 2017  $1,985,629 $0 $1,985,629 Staff 12‐045 AJ, Page 1
97
98 Actual $1,848,428 $435,021 $2,283,449 ELM‐3, Bates 1267, Line 27
99 Variance ($137,201) $435,021 $297,820 Line 98 ‐ Line 96
100 % Variance ‐6.9% ‐ 15.0% Line 98 / Line 96
101
102
103 Version Directs Indirects Total Reference
104 2017 Budget $1,239,800 $404,701 $1,644,501 Staff 12‐045 AM, Page 7
105 2017 Budget Final $1,869,600 $486,500 $2,356,100 Staff 12‐045 AM, Page 5
106
107 Actual $1,883,780 $496,186 $2,379,966 ELM‐3, Bates 1285, Line 5
108 Variance $14,180 $9,686 $23,866 Line 107 ‐ Line 105
109 % Variance 0.8% 2.0% 1.0% Line 107 / Line 105
110
111
112 Version Directs Indirects Total Reference

NHRMTR17 ‐ 2017 NH Remote Disconnect Annual Program ‐ Dudley testimony Bates page 34, Line 6

DL9R ‐ 2017 Distribution ROW Annual Program ‐ Dudley testimony Bates page 34, Line 7

A15N01 ‐ Convert Laconia ‐ Dudley testimony Bates page 34, Line 11

A16C01 ‐ 3271 Line ‐ Dudley testimony Bates page 34, Line 5

Public Service Company of New Hampshire 
 d/b/a Eversource Energy 

Docket No. DE 19‐057 
Attachment CPP‐Rebuttal‐1 

March 3, 2020 
Page 5 of 8

000109



(a) (b) (c) (d) (e)

PUBLIC SERVICE COMPANY OF NEW HAMPSIRE D/B/A EVERSOURCE ENERGY
SUMMARY OF COST VARIANCES FOR SAMPLE PROJECTS REVIEWED

113 Pre‐2015 $144,339 $0 $144,339 Staff 12‐045 Q, Page 5
114 Rev 27 4/5/2016 $814,000 $309,000 $1,123,000 Staff 12‐045 Q, Page 3
115 Rev 30 10/29/2018 $1,918,406 $541,000 $2,459,000 Staff 12‐045 Q, Page 3
116
117 Actual $1,925,749 $539,952 $2,465,701 ELM‐3, Bates 1266, Line 14
118 Variance $7,343 ($1,048) $6,701 Line 117 ‐ Line 115
119 % Variance 0.4% ‐0.2% 0.3% Line 117 / Line 115
120
121
122 Version Directs Indirects Total Reference
123 2016 Budget $626,198 $303,602 $929,800 Staff 12‐045 Y, Page 6
124 2016 Budget Final $1,310,300 $332,800 $1,643,100 Staff 12‐045 Y, Page 3
125
126 Actual $1,310,309 $332,823 $1,643,132 ELM‐3, Bates 1284, Line 13
127 Variance $9 $23 $32 Line 126 ‐ Line 124
128 % Variance 0.0% 0.0% 0.0% Line 126 / Line 124
129

DL9R ‐ 2016 Distribution ROW Annual Program ‐ Dudley testimony Bates page 34, Line 12
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(a) (b) (c) (d) (e)

PUBLIC SERVICE COMPANY OF NEW HAMPSIRE D/B/A EVERSOURCE ENERGY
SUMMARY OF COST VARIANCES FOR SAMPLE PROJECTS REVIEWED

130
131 Version Directs Indirects Total Reference
132 Rev 1 7/28/2015 $1,796,000 $1,204,000 $3,000,000 Staff 12‐045 M, Page 5
133 Rev 17 2/3/2019 $6,353,000 $2,342,000 $8,695,000 Staff 12‐045 M, Page 3
134
135 Actual $6,378,654 $2,337,210 $8,715,864 ELM‐3, Bates 1265, Line 38
136 Variance $25,654 ($4,790) $20,864 Line 135 ‐ Line 133
137 % Variance 0.4% ‐0.2% 0.2% Line 135 / Line 133
138
139
140 Version Directs Indirects Total Reference
141 Rev 1 2015 $236,240 $122,311 $358,551 Staff 12‐045 F, Page 9
142 Rev 32 10/02/2017 $2,967,000 $764,000 $3,731,000 Staff 12‐045 F, Page 6
143 Rev 34 1/23/2019 $3,692,000 $1,491,000 $5,183,000 Staff 12‐045 F, Page 3
144
145 Actual $3,744,004 $1,438,794 $5,182,798 ELM‐3, Bates 1265, Line 15
146 Variance $52,004 ($52,206) ($202) Line 145 ‐ Line 143
147 % Variance 1.4% ‐3.5% 0.0% Line 145 / Line 143
148
149
150 Version Directs Indirects Total Reference
151 Rev 1 2015 $2,333,600 $1,244,506 $3,578,106 Staff 12‐045 G, Page 6
152 Rev 29 10/2/2017  $6,096,000 $1,045,000 $7,141,000 Staff 12‐045 G, Page 3
153
154 Actual $6,501,836 $2,790,765 $9,292,601 ELM‐3, Bates 1265, Line 18
155 Variance $405,836 $1,745,765 $2,151,601 Line 154 ‐ Line 152
156 % Variance 6.7% 167.1% 30.1% Line 154 / Line 152
157
158

R15RPR ‐ REP3 Reject Pole Replacement Program ‐ Not in Dudley testimony

A15EDA ‐ Eastern Region DA ‐ Dudley testimony Bates page 32, Line 13

A15NDA ‐ Northern Region DA ‐ Dudley testimony Bates page 32, Line 14

A15CDA ‐ Central Region DA ‐ Dudley testimony Bates page 32, Line 12
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(a) (b) (c) (d) (e)

PUBLIC SERVICE COMPANY OF NEW HAMPSIRE D/B/A EVERSOURCE ENERGY
SUMMARY OF COST VARIANCES FOR SAMPLE PROJECTS REVIEWED

159 Version Directs Indirects Total Reference
160 Rev 1 2015 $1,056,200 $592,745 $1,648,945 Staff 12‐045 E, Page 6
161 Rev 30 10/2/2017  $3,787,200 $1,797,800 $5,585,000 Staff 12‐045 E, Page 3
162
163 Actual $3,359,384 $1,500,506 $4,859,890 ELM‐3, Bates 1265, Line 12
164 Variance ($427,816) ($297,294) ($725,110) Line 163 ‐ Line 161
165 % Variance ‐11.3% ‐16.5% ‐13.0% Line 163 / Line 161
166
167
168 Version Directs Indirects Total Reference
169 Rev 1 2015 $764,750 $392,071 $1,156,821 N/A
170 Rev 29 10/2/2017  $2,938,000 $532,000 $3,470,000 N/A
171
172 Actual $2,829,544 $1,192,601 $4,022,145 ELM‐3, Bates 1265, Line 20
173 Variance ($108,456) $660,601 $552,145 Line 172 ‐ Line 170
174 % Variance ‐3.7% 124.2% 15.9% Line 172 / Line 170

A15SDA ‐ Southern Region DA ‐ Dudley testimony Bates page 32, Line 15
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NEW HAMPSHIRE PUBLIC UTILITIES COMMISSION Docket No. DE 19-057
Schedule 3.1

Public Service Company of New Hampshire d/b/a Eversource Energy Page 1 of 1
Adjustment 1
Modify Plant in Service-Revised

Company Staff Staff
Line Description Proposed Adjustment Adjusted Adjustment Adjusted Difference

(A) (B) (C) (D) (E) (F)

RATE BASE
1 Plant in Service 2,171,045,401$   (62,860,532)$ 2,108,184,869$ (65,115,532)$   2,105,929,869$  2,255,000$ 

2 Accumulated Depreciation & Amortization (602,426,195)       4,040,080      (598,386,116)     2,115,740        (600,310,455)      1,924,340   

3 Total Impact to Rate Base 1,568,619,205$   (58,820,452)$ 1,509,798,753$ (62,999,792)$   1,505,619,413$  4,179,340$ 

EXPENSES
4 Plant in Service 2,171,045,401     (62,860,532)   2,108,184,869   (65,115,532)     2,105,929,869    2,255,000$ 
5 Composite Depreciation Rate 3.25% 3.25% 3.25%
6 Depreciation Expense 70,541,805$        (2,042,470)$   68,499,335$      (2,115,740)$     68,426,065$       73,270$      

7 NH Income Tax 7.70% 7.70% 7.70%
8 Effect on NH income tax expense (5,431,719)$         157,270$       (5,274,449)$       162,912$         (5,268,807)$        (5,642)$       

9 Federal Taxable 65,110,086$        63,224,886$      63,157,258$       
10 Federal Income Tax Rate 21% 21% 21%
11 Effect on Federal income tax expense (13,673,118)$       395,892$       (13,277,226)$     410,094$         (13,263,024)$      (14,202)$     

12 Total Taxes (19,104,837)$       553,162$       (18,551,675)$     573,006$         (18,531,831)$      (19,844)$     

13 Impact to Operating Income (51,436,968)$       1,489,308$    (49,947,660)$     1,542,734$      (49,894,234)$      (53,426)$     

Notes and Sources
See the Direct Testimony of Staff Witness Jay Dudley
Column A, Line 7: Attachment EHC/TMD-1, Schedule EHC/TMD-28 November 4, 2019 Update

Plant
Annual 

Depreciation # of Years
Line 2: Accum 

Depr
3.25%

2018
#A14W02 Daniel/Webster Sub 12,179,430$            
#A16C09 Blaine St. Sub 1,714,115                  
#A16C10 Jackman Replacement 2,904,860                  
#A16E06 West Rye Sub  1,658,369                  
#A18E16 West Road Overload 872,801     
#A18VRP Viper Replacement 5,108,793                  
#AO7X45 Reject Poles 653,000     

25,091,368$        815,469$       0.5 407,735$         
2017
#A14N21 Berlin Eastside  2,638,636$               
#A14S08 Garvins Substation 2,030,461                  
#A16C01 3271 Line 1,687,566                  
#NHRMTR17 NH Remote Discon. 1,047,831                  
#DL9R Distribution ROW  1,140,166                  

8,544,660$          277,701$       1.5 416,552$         
2016
#A15N01 Convert Laconia 2,321,362$               
#DL9R Distribution ROW   1,016,934                  

3,338,296$          108,495$       2.5 271,237$         
2015
#R15RPR Reject Poles   6,919,864$               
#A15EDA Eastern Region DA 4,946,558                  
#A15NDA Northern Region DA 6,959,001                  
#A15CDA Central Region DA 3,803,390                  
#A15SDA Southern Region DA 3,257,395                  

25,886,208$        841,302$       3.5 2,944,556$      

Grand Total 62,860,532$        2,042,967$    4,040,080$      

As Filed

DE 19-057 
Eversource 2-013 Staff Attachment 2

Public Service Company of New Hampshire 
d/b/a Eversource Energy 

Docket No. DE 19‐057 
Attachment CPP‐Rebuttal‐2 

March 3, 2020 
Page 5 of 21

000117



Public Service Company of New Hampshire 
 d/b/a Eversource Energy  
Docket No. DE 19-057 

Notice of Intent to File Permanent Rates 
Eversource Energy Set 3 Data Requests 

 
 
Received:  1/17/2020 Date of Response:  1/31/2020 

Request Number: Eversource 3-004 Witness:  Jay E. Dudley 

 

Request:   

Referring to the direct testimony of Jay E. Dudley, at page 6, lines 17-19.  What type of expertise 
would be obtained in “hiring a consultant to perform a business processes audit concerning the 
2019 capital investments” that does not already exist on the PUC Staff?   
 
(a) Is the same expertise required for Staff’s review of the Company’s historic capital project 
investments submitted in this case? 
Response: 

As referenced in Mr. Dudley’s testimony at Bates 15, the significant number of capital additions 
undertaken by Eversource since the Company’s last rate case in 2009 precluded Staff from 
reviewing each of those projects due to a lack of time and available resources.  Aside from 
Staff’s involvement in other ongoing dockets, Staff is presently reviewing two other rate cases  
that are proceeding simultaneously with Eversource:  Docket Nos. 19-064 Liberty Utilities and  
DG 19-161 Liberty Utilities (Energy North).  Staff’s work in these rate cases, as well as several  
other ongoing dockets involving Grid Modernization, Energy Efficiency Resource Standard, 
LCIRP’s, among others, are expected to extend and continue well into 2020.   As a result, the  
addition of a consultant with singular focus on examining Eversource’s books and records 
related to capital investments, as well as the Company’s budgeting and planning processes 
for those expenditures, would greatly assist Staff, and the Commission, in its review of the 2019 
projects proposed by the Company for its first step increase.  

Public Service Company of New Hampshire 
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Public Service Company of New Hampshire 
 d/b/a Eversource Energy  
Docket No. DE 19-057 

Notice of Intent to File Permanent Rates 
Eversource Energy Set 3 Data Requests 

 
 
Received:  1/17/2020 Date of Response:  1/31/2020 

Request Number: Eversource 3-005 Witness:  Jay E. Dudley 

 

Request:   

Referring to the direct testimony of Jay E. Dudley, at page 7, lines 3-5.  Please explain the 
specific criteria applied by Mr. Dudley to determine whether the Company’s capital investments 
were prudent, used and useful. 

Response: 

Staff follows and applies the same criteria as set out in the Commission’s Order No. 26,122,  
dated April 27, 2018, Docket No. DG 17-048 at 22 - 26.  
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Public Service Company of New Hampshire 
 d/b/a Eversource Energy  
Docket No. DE 19-057 

Notice of Intent to File Permanent Rates 
Eversource Energy Set 3 Data Requests 

 
 
Received:  1/17/2020 Date of Response:  1/31/2020 

Request Number: Eversource 3-021 Witness:  Jay E. Dudley 

 

Request:   

Referring to the direct testimony of Jay E. Dudley, at page 15, lines 1-5.  Please explain the criteria 
that Staff applied to determine “significant cost over runs.”  Please explain how the measure of  
“reasonableness” was determined in Staff’s analysis. 
 
Response: 

Please refer to Ms. Menard’s Attachment ELM-3.  Staff performed a comparison between  
pre-construction estimated costs, revised estimated costs, and total costs of the project.  Staff 
follows and applies the same standard of reasonableness as set out in the Commission’s Order  
No. 26,122, dated April 27, 2018, Docket No. DG 17-048 at 22 - 26.  
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Public Service Company of New Hampshire 
 d/b/a Eversource Energy  
Docket No. DE 19-057 

Notice of Intent to File Permanent Rates 
Eversource Energy Set 3 Data Requests 

 
 
Received:  1/17/2020 Date of Response:  1/31/2020 

Request Number: Eversource 3-035 Witness:  Jay E. Dudley 

 

Request:   

Referring to the direct testimony of Jay E. Dudley, at page 30, lines 8-12.  If soil contamination or 
line modifications were identified after the initial budget was prepared, does either discovery 
invalidate the need for the project? 
 
Response: 

No.  As Mr. Dudley states in the above referenced testimony at Bates 31, the need for the project 
was established by Eversource; however, many other cost elements impacted the cost escalation 
for the project that were not accounted for in the initial estimate as noted in Attachment JED-6 at  
Bates 197 – 198.  
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Public Service Company of New Hampshire 
 d/b/a Eversource Energy  
Docket No. DE 19-057 

Notice of Intent to File Permanent Rates 
Eversource Energy Set 3 Data Requests 

 
 
Received:  1/17/2020 Date of Response:  1/31/2020 

Request Number: Eversource 3-039 Witness:  Jay E. Dudley 

 

Request:   

Referring to the direct testimony of Jay E. Dudley.  Did Mr. Dudley consider any factors other 
than cost variances to determine his recommended disallowances?  If so, please list such factors 
for each project. 
 
Response: 

Please see responses to 3-005 and 3-015.  Mr. Dudley believes that numerous and significant 
cost overruns can be indicators of a lack of effective cost control and imprudent expenditures. 
The factors considered by Mr. Dudley for each project are provided in Mr. Dudley’s testimony at  
Bates 14 – 40.      
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Public Service Company of New Hampshire 
 d/b/a Eversource Energy  
Docket No. DE 19-057 

Notice of Intent to File Permanent Rates 
Eversource Energy Set 3 Data Requests 

 
 
Received:  1/17/2020 Date of Response:  1/31/2020 

Request Number: Eversource 3-042 Witness:  Jay E. Dudley 

 

Request:   

Referring to the direct testimony of Jay E. Dudley, at page 25, lines 3-7.  Please identify the 
differences between the negotiated arrangement and the terms in the Viper original PAF. 
   
(a) How did Mr. Dudley factor in the cost savings resulting in no material costs for future DA 

locations installations?   
(b) What is Mr. Dudley’s understanding as to whether there were offsetting material costs for 

future DA installations utilizing the refurbished units? 
Response: 

Mr. Dudley’s testimony does not refer to “the negotiated arrangement” as referenced in the 
question nor is it referenced in the project documentation provided by Eversource.  Mr. Dudley’s  
knowledge of such an arrangement is limited to the information provided in data response TS 2- 
056 e. iv (Attachment JED-4 at Bates 152).  According to the response, the manufacturer of the 
defective Viper reclosers agreed to reimburse Eversource for the cost of labor to remove and  
install the defective units at a total cost of $960,300.  The original PAF for this project was not 
provided by the Company as requested in Staff data request 12-045, however, according to the 
Supplemental Request Form at Bates 140, the original authorized amount was $950,000 for 
difference of $10,300. 

a) The cost savings referred to in the question were not provided by Eversource. 
b) Information involving material costs for future DA installations was not provided by 

Eversource. 
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Public Service Company of New Hampshire 
 d/b/a Eversource Energy  
Docket No. DE 19-057 

Notice of Intent to File Permanent Rates 
Eversource Energy Set 3 Data Requests 

 
 
Received:  1/17/2020 Date of Response:  1/31/2020 

Request Number: Eversource 3-043 Witness:  Jay E. Dudley 

 

Request:   

Referring to the direct testimony of Jay E. Dudley, at page 32, lines 8-15.  Please identify the 
annual REP filings reviewed by Mr. Dudley to support the assumption that the projects on lines 
12-15 were part of the REP3 program.  Please also identify the information reviewed in those 
filings to determine that these projects represented cost overruns relative to the REP3 budget. 
 
Response: 

Based on Mr. Dudley’s review of Attachment ELM-3 of Ms. Menard’s testimony, and the 
Company’s responses to Staff 12-45, it was assumed that the DA projects were associated with 
the DA efforts under the REP3 program since the projects appeared to be similar in purpose.  Mr.  
Dudley does not state or assume in his testimony that the projects represent cost overruns relative 
to the REP3 budget.  Mr. Dudley’s understanding of REP is based on the Commission’s Order  
No. 26,034 in Docket DE 17-076 that essentially involves extending REP spending for the 
second half of calendar year 2017 as REP4 (so-called).  As referenced in Mr. Dudley’s testimony 
at Bates 32 – 33, due to the stated “Justification” for the projects as provided in the Supplemental  
Request Forms, which focuses on the Commission’s limitation on REP spending in Docket DE  
17-076, Mr. Dudley concludes that these projects were used by Eversource as a way to sidestep  
the Commission’s spending limit since the subject REP funding included expenditures for pole 
top DA ($2.7 million) and it was clear that Eversource wanted to continue with deployment at a 
much higher level of spending by shifting the additional spending to the base budget.   
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Public Service Company of New Hampshire 
 d/b/a Eversource Energy  
Docket No. DE 19-057 

Notice of Intent to File Permanent Rates 
Eversource Energy Set 3 Data Requests 

 
 
Received:  1/17/2020 Date of Response:  1/31/2020 

Request Number: Eversource 3-048 Witness:  Jay E. Dudley 

 

Request:   

Referring to the direct testimony of Jay E. Dudley, at page 32-33.  Is it Mr. Dudley’s recollection  
that during the referenced discussions, the Company agreed to fund DA installations only 
through the REP?  If so, please indicate where that agreement was documented. 
 
Response: 

Mr. Dudley was not assigned as Staff to Docket No. 17-076 and did not participate in 
the referenced discussions, therefore Mr. Dudley has no direct knowledge of what was discussed 
by the parties.  Mr. Dudley’s understanding of the discussions is limited to the filings on record 
in that docket.  It appears that a written agreement was not filed by the parties in that proceeding, 
however, according to the Company’s Joint Technical Statement of June 2, as referenced in Mr. 
Dudley’s response to 3-047, an agreement between the parties did arise out of discussions held at 
a technical session on May 19, 2017.  The technical statement provides for $2.7 million in 
distribution automation including pole top and substation automation, and $3.9 million towards  
improving reliability of the overhead distribution system.      
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Public Service Company of New Hampshire 
 d/b/a Eversource Energy  
Docket No. DE 19-057 

Notice of Intent to File Permanent Rates 
Eversource Energy Set 3 Data Requests 

 
 
Received:  1/17/2020 Date of Response:  1/31/2020 

Request Number: Eversource 3-051 Witness:  Jay E. Dudley 

 

Request:   

Referring to the direct testimony of Jay E. Dudley, at pages 32-33.  Please identify and discuss the  
criteria or metrics that Mr. Dudley used to review whether investments in the DA program were 
“used and useful”.   
 
(a)  Please explain how those criteria and/or metrics were used in determining Mr. Dudley’s 

recommendation on the disallowance of DA program investments. 

Response: 

Mr. Dudley’s testimony does not contain a “used and useful” analysis or determination, therefore 
Mr. Dudley is unable to answer the question as posed.  However, Mr. Dudley presumes that the 
improvements are in service and used and useful on the basis that the actual costs for the projects 
were reported by Ms. Menard in Attachment ELM-3. 
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Public Service Company of New Hampshire 
 d/b/a Eversource Energy  
Docket No. DE 19-057 

Notice of Intent to File Permanent Rates 
Eversource Energy Set 3 Data Requests 

 
 
Received:  1/17/2020 Date of Response:  1/31/2020 

Request Number: Eversource 3-052 Witness:  Jay E. Dudley 

 

Request:   

Referring to the direct testimony of Jay E. Dudley, at pages 32-33.  Is it Mr. Dudley’s opinion that 
there is no customer benefit associated with the installation of DA?  If so, please explain the basis 
for that opinion.  If not, please list the customer benefits that Mr. Dudley’s understands arise from 
the installation of DA. 
 
Response: 

Mr. Dudley’s testimony does not contain a customer benefit analysis, nor was a detailed analysis 
provided by Eversource, therefore Mr. Dudley is unable to answer the questions. 
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Public Service Company of New Hampshire 
 d/b/a Eversource Energy  
Docket No. DE 19-057 

Notice of Intent to File Permanent Rates 
Eversource Energy Set 3 Data Requests 

 
 
Received:  1/17/2020 Date of Response:  1/31/2020 

Request Number: Eversource 3-055 Witness:  Jay E. Dudley 

 

Request:   

Referring to the direct testimony of Jay E. Dudley, at page 33.  Please explain the criteria Mr. 
Dudley evaluated to determine the level of disallowance relative to the Company’s Reject Pole 
Replacement program. 

Response: 

Please see Mr. Dudley’s testimony at Bates 34.  In addition, Eversource provided no  
documentation detailing why restoration or bracing were not viable alternatives for some of the  
rejected poles. 
Note:  The “Actual” amount of $1,287,00 and the “Variance” amount of $653,000 at Bates 33 of  
Mr. Dudley’s testimony were reported in error.  The correct amounts are $1,962,868 Actual and 
$1,328,868 Variance. 
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Public Service Company of New Hampshire 
 d/b/a Eversource Energy  
Docket No. DE 19-057 

Notice of Intent to File Permanent Rates 
Eversource Energy Set 3 Data Requests 

 
 
Received:  1/17/2020 Date of Response:  1/31/2020 

Request Number: Eversource 3-056 Witness:  Jay E. Dudley 

 

Request:   

Referring to the direct testimony of Jay E. Dudley, at page 33.  Is it Mr. Dudley’s opinion that the  
Company does not have a responsibility for replacing poles deemed rejects from the Company's 
inspection program?   
 
(a) If so, how does Mr. Dudley propose the Company address reject poles discovered from the 
Company’s inspection program?   

(b) Is it Mr. Dudley’s recommendation that the Company wait until the following calendar 
year to replace rejected poles if the annual budget is already exceeded? 

Response: 

No.   

a) N/A 
b) Mr. Dudley makes no such recommendation in his testimony.  Mr. Dudley presumes that 

Eversource follows its policy standards involving reject poles.  
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Public Service Company of New Hampshire 
 d/b/a Eversource Energy  
Docket No. DE 19-057 

Notice of Intent to File Permanent Rates 
Eversource Energy Set 3 Data Requests 

 
 
Received:  1/17/2020 Date of Response:  1/31/2020 

Request Number: Eversource 3-057 Witness:  Jay E. Dudley 

 

Request:   

Please identify the work orders reviewed by Mr. Dudley to determine that poles were unnecessarily 
replaced in the Reject Pole Replacement budget category. 

Response: 

Please see Mr. Dudley’s testimony at Bates 34.  No work orders were provided by Eversource 
for this project in response to Staff 12-045, therefore Mr. Dudley is unable to answer the 
question.  
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Public Service Company of New Hampshire 
 d/b/a Eversource Energy  
Docket No. DE 19-057 

Notice of Intent to File Permanent Rates 
Eversource Energy Set 3 Data Requests 

 
 
Received:  1/17/2020 Date of Response:  1/31/2020 

Request Number: Eversource 3-059 Witness:  Jay E. Dudley 

 

Request:   

Referring to the direct testimony of Jay E. Dudley, at pages 35-38, please provide specific Project 
identifiers for each category of deficiency listed in the testimony, as follows: 
 

(a) Page 35, lines 18-20, stating “most of the documentation examined by Staff lacked 
the level of detail and analysis required” by the Company’s policies and procedures.  
Please provide a list of the specific projects examined by Staff lacking detail and 
analysis and indicate how the project documentation did not meet the Company’s 
policies and procedures. 

(b) Page 35, lines 19-20.  Please identify the specific projects with “only a cursory 
assessment of the capital projects mentioned.” 

(c) Pages 35-36.  Please identify the specific answers that were “vague and lacking in 
specifics.” 

(d) Page 36 (Project Authorization Forms).  Please identify the specific projects that 
“did not provide sufficient details and analysis for “Alternatives Considered” or 
“Overall Justification.” 

(e) Page 36 (Project Authorization Forms).  Please identify the specific PAFs that did 
not “provide any basis for the proposed budget estimates nor economic justification 
for the projects.” 

(f) Page 36 (Project Authorization Forms).  Please identify the specific PAFs for which 
the initial budget estimates were “under-estimated.”  Please identify for each 
referenced PAF the cost drivers that should have been identified at the outset of 
project estimation that were not. 

(g) Page 36, lines 15-16 (Supplemental Request Forms).  Please identify the “formed 
submitted after the project completion dates.”   

(h) Page 37 (Work Orders).  Please identify the projects reviewed for which work 
orders were not provided by Eversource as requested. 
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Docket No. DE 19-057 

Notice of Intent to File Permanent Rates 
Eversource Energy Set 3 Data Requests 

 
 
Received:  1/17/2020 Date of Response:  1/31/2020 

Request Number: Eversource 3-059 Witness:  Jay E. Dudley 

 

(i) Page 37 (Project Reviews Performed by Eversource Enterprise Risk Management 
Group).  Please identify the specific reviews that were not provided as requested in 
Staff 12-045.  Please provide a reference that supports the assertion that project 
reviews were required by Eversource’s Enterprise Risk Management Group. 

(j) Page 37 (Project Reviews Performed by the Financial Planning and Analysis 
Group).  Please identify the specific reviews that were not provided as requested in 
Staff 12-045.  Please describe Mr. Dudley’s understanding of what the purpose of 
these reviews are.  Please provide a reference that supports the assertion that project 
reviews were required by Eversource’s and the Financial Planning and Analysis 
Group. 

(k) Page 37 (Project Reviews & Approvals by Project Authorization Committee).  
Please identify the specific reviews not provided.  Please describe Mr. Dudley’s 
understanding of what the purpose of these reviews are. 

 

Response: 

a) Please refer to Attachment ELM-5 at Bates 1362 – 1399 of Ms. Menard’s testimony 
involving the criteria related to project documentation.  Also, please refer to Mr. 
Dudley’s testimony at Bates 15 – 37 for Mr. Dudley’s detailed findings involving 
documentation deficiencies, projects reviewed, and missing documentation.  As Mr. 
Dudley states in his testimony, all of the projects in the sample shared the same or 
similar document deficiencies. 

b) Please see response to a) above. 
c) Please see response to a) above. 
d) Please see response to a) above. 
e) Please see response to a) above. 
f) Please see response to a) above. 
g) Please see response to a) above. 
h) Please see response to a) above. 
i) Please see response to a) above.  Also see Mr. Dudley’s response to 3-029 

CONFIDENTIAL. 
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Eversource Energy Set 3 Data Requests 

 
 
Received:  1/17/2020 Date of Response:  1/31/2020 

Request Number: Eversource 3-059 Witness:  Jay E. Dudley 

 

j) Please see response to a) above.   
k) Please see response to a) above.  Also see Ms. Menard’s direct testimony at Bates 924 -

926, and 932. 
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